

CMS & SEO/AEO Request — Feasibility Audit and CMS Build-vs- Extend Recommendation

An assessment of the content/SEO changes requested by the marketing team (via Fer), checked directly against the MotoClick codebase and the current Directus/Supabase setup — plus a recommendation on whether to extend the existing Directus instance or build a custom CMS to support them.

Prepared for: Diego — MotoClick

Prepared by: Engineering assessment (Claude, Cowork)

Date: August 26, 2026 · **Updated:** August 27, 2026 (v2 — implementation status added)

Systems reviewed: moto-marketplace (Next.js), Directus (motoclick instance), Supabase Postgres

1. Executive summary

Fer's team sent nine content/SEO requests, framed as CMS capabilities the Directus setup is missing. We checked each one directly against the live codebase rather than against the general idea of what a CMS should do, and the picture is different from how the request is framed.

Directus's actual role in this stack is narrow: it's an editing UI over one Supabase table (`cms_marketplace` , mirrored into `motorcycles` by a Postgres trigger), plus file uploads. It does not render pages, does not own templates, meta tags, JSON-LD, the sitemap, or the footer — all of that lives in the Next.js code at `moto-marketplace` . That means almost none of the nine items are things "the CMS" can't do; they're mostly things the *Next.js templates* haven't been built or wired up to do yet, independent of which CMS sits behind them.

Two items are already done. The `lang="es-MX"` fix is already live in `app/layout.tsx` , and per-product Open Graph tags are already implemented. Both can be marked resolved in the reply to Fer's team.

One item is a bigger finding than it looks. The price-visibility component (`PrecioContado` plus the monthly-payment stat grid) is already fully built — it's just commented out in `app/motos/[brand]/[slug]/page.tsx` . Someone intentionally hid it. Before re-enabling it, it's worth finding out why, since it may be waiting on the CAT/rate disclosure this same request also asks for.

Section 2 breaks down all nine items with their real status, what work remains, and where that work happens. Section 3 answers the second question — whether to extend the current Directus setup or build a custom CMS to support this and future requests — and recommends extending it. Section 4 gives a rough prioritization for scheduling the work.

Update, August 27: five of the nine items have since been built and verified working against the live database in a local test run — Open Graph/Twitter tags, Organization/WebSite schema, the sitemap `lastmod` fix, and the data plumbing for First Answer and price visibility. None of it is deployed to production yet. Section 5 has the full status; Section 6 lists what's needed from the marketing team before the remaining items can move.

2. Item-by-item feasibility audit

Legend — **DONE** already shipped before this audit **DONE*** built + verified locally since, not yet deployed (see Section 5)
CODE ONLY Next.js work, no Directus change needed **DIRECTUS + CODE** new collection/field, plus template work
LEGAL-GATED blocked on business/legal content, not engineering Effort: **S** hours **M** days **L** 1–2+ weeks

Request	Type	Effort	Current status & what's actually needed
Blog / articles module	DIRECTUS + CODE	L	Missing entirely — no blog collection, no <code>app/blog</code> route. Needs a new Directus collection (title, slug, body, author, publish date — schema-only, no code) <i>and</i> new Next.js pages to list and render posts, plus sitemap inclusion. Directus never serves pages to the public site, so the templates have to be built regardless of CMS choice.
Schema.org: Organization / WebSite	DONE*	S	Built and verified — new <code>lib/organization-jsonld.ts</code> , injected into <code>app/layout.tsx</code> , values sourced from <code>lib/site.ts</code> . Confirmed present in the rendered page source in a local test. Not yet editable from Directus (still hardcoded site config) — fine for now since these values rarely change; revisit if marketing needs to self-edit them.
"First Answer" field (AEO)	DONE* (product-level)	M	Product-level built and verified — <code>first_answer</code> column added to <code>cms_marketplace / motorcycles</code> , synced through the trigger, Directus field added, and the product template renders it when set. Home/category-level still not started — needs the "site settings" singleton collection mentioned below.
<code>lang="en"</code> → <code>es-MX</code>	DONE	—	<code>app/layout.tsx</code> line 34 already reads <code><html lang="es-MX"></code> . Nothing to do — likely audited against a stale deploy or cached page.
Open Graph / Twitter meta tags	DONE*	S	Built and verified — Twitter Card block added site-wide (<code>layout.tsx</code>) and per-product (<code>generateMetadata</code>), confirmed rendering with real title/description/image in a local page-source check. Open Graph tags were already in place. No Directus change needed.
Sitemap <code>lastmod</code> from real edit date	DONE*	S	Built and verified — <code>updated_at</code> now mapped through <code>lib/catalog.ts</code> and used in <code>app/sitemap.ts</code> . Confirmed in a local test: every product URL now shows its own real edit timestamp instead of one shared build-time stamp. No Directus change needed.
Price visibility on product pages	INFRA DONE*	S†	Toggle built and verified — <code>show_price</code> column added, synced, and wired to a real conditional in the product template (replacing the old commented-out block); defaults to hidden everywhere, matching today's behavior exactly until a product is explicitly flagged. Still blocked on finding out why the price was originally hidden before flipping it on for any real product.
CAT / interest-rate transparency (CONDUSEF)	LEGAL-GATED	M†	Nothing exists yet, and it isn't primarily a technical gap — someone needs to define the CONDUSEF-compliant disclosure copy and how the rate is computed/estimated per motorcycle before any field or UI gets designed. Dev work is Medium once that scope is defined.

Request	Type	Effort	Current status & what's actually needed
Privacy policy link in footer	LEGAL-GATED	S†	The footer only links "Envío y garantía" today, and no privacy-policy page exists anywhere in the app yet. Adding the link and a static page is trivial once legal supplies the actual policy content.

* Built and verified locally against the live database as of Aug 27 — not yet deployed to production; see Section 5. † Engineering effort only — the open question is a product/compliance/legal decision or content, not a coding one; see Section 6.

3. Build a custom CMS, or extend Directus?

Where things stand today

Supabase Postgres is the single source of truth. Directus is a thin admin layer sitting on top of one mirror table (`cms_marketplace`), with a Postgres trigger (`sync_cms_to_marketplace()`) propagating every edit into the `motorcycles` table the storefront actually reads. File uploads go through Directus's S3 driver directly into the same Supabase Storage bucket the site already serves from. This is a deliberately low-lock-in setup: Directus isn't deeply embedded in the architecture, it's closer to "an admin panel bolted onto tables that already existed."

That matters for this decision, because it means the question isn't "is Directus fundamentally the wrong tool" — it's "is it cheaper to add a couple of collections to the admin panel we already have working, or to build a replacement panel from scratch." Framed that way, the answer is clear.

Option A — Extend the current Directus instance (recommended)

Concretely: add one or two new Directus collections (`blog_posts` , a `site_settings` singleton) and a handful of new fields (`first_answer` , and whatever CAT/rate fields legal defines later) to the instance already deployed on Railway — the same instance whose storage pipeline, Flows, and roles were already built and proven working this quarter. Pair that with the corresponding Next.js routes/templates to render the new content.

- **Reuses proven infrastructure.** The hard integration problems — S3-compatible storage into the existing Supabase bucket, Flow-based syncing, permissions — are already solved and working in production.
- **Low marginal cost.** A new collection is a Data Model form, not new backend code. Editors already have logins and know the interface.
- **No new vendor or hosting cost.** Directus is self-hosted and already paid for (infra-wise); this is incremental configuration, not a new bill.
- **Doesn't block the actual deliverables.** Every item in Section 2 needs Next.js template work regardless of which CMS holds the data — extending Directus lets that work start immediately instead of waiting on a CMS rebuild.

Option B — Build a custom, in-house CMS

This would mean building bespoke admin tooling — authentication, roles/permissions, forms, a rich-text editor, file upload UI, relation pickers, revision history — either as a standalone app or as an `/admin` section inside the Next.js app talking directly to Supabase.

- **Upside:** full control over editor UX tailored exactly to this team's workflow; one codebase instead of two systems; no dependency on Directus's release cycle or the rough edges hit this quarter (e.g. the Condition-operation validation bug, a blocking Flow silently corrupting saves).
- **Downside:** rebuilds — from zero — a set of CMS primitives Directus already provides for free. That's a multi-week-plus engineering investment before any new content type ships, plus an ongoing maintenance burden (auth,

security patches, editor bugs) that Directus's maintainers currently absorb. For a small team, that's real opportunity cost measured against the nine items marketing is actually waiting on.

RECOMMENDATION

Extend the existing Directus setup — don't build a custom CMS.

Every bottleneck marketing hit is a Next.js template/rendering gap, not a Directus limitation. Swapping or rebuilding the CMS backend would not, by itself, deliver a single one of the nine requested items faster — the blog still needs pages built, the sitemap fix still needs a code change, the price block still needs to be uncommented. Directus already has the plumbing this team needs, validated in production. Put the engineering effort directly into the Next.js gaps and the two new Directus collections instead of a CMS rebuild, and revisit this decision only if Directus itself becomes the blocker on a future, structurally different requirement.

Not evaluated in depth here (out of scope per this request): switching to a different headless CMS (Strapi, Sanity, Contentful). That path carries migration cost comparable to a partial rebuild without addressing any of the gaps in Section 2, since those gaps sit in the rendering layer, not the CMS layer.

4. Suggested sequencing

Rough grouping to help schedule the work — not a committed timeline. Struck-through items are done; see Section 5.

Quick wins (hours, code-only)

- Confirm the `lang="es-MX"` fix to Fer's team — already shipped.
- ~~Fix sitemap `lastmod` to use the real `updated_at` : — done, verified locally.~~
- ~~Add the Twitter Card meta block alongside the existing Open Graph tags: — done, verified locally.~~
- Deploy everything already built (Section 5) to production.
- Re-enable the price-visibility toggle per product — once the reason it was hidden is confirmed.

Medium (days, mostly code, light Directus schema)

- ~~Organization / WebSite JSON-LD in the root layout: — done, verified locally.~~
- ~~"First Answer" field at the product page level: — done, verified locally.~~
- New `site_settings` singleton collection — unlocks an editable Organization schema and a site-wide/category-level First Answer.

Larger (1–2+ weeks)

- Blog module: Directus collection + listing/detail Next.js templates + sitemap/RSS wiring.
- Site-wide "First Answer" for home/category pages, once `site_settings` exists.

Blocked on non-engineering input — see Section 6

- CAT / interest-rate disclosure — needs legal/compliance to define copy and calculation basis.
- Privacy policy page and footer link — needs legal to supply the policy content.
- Why the price block was originally hidden — needs a product/compliance answer before re-enabling.

5. Implementation status — what's shipped so far

As of August 27, five of the nine items have been built and verified against the live Supabase database in a local test run of `moto-marketplace`. Nothing below is live in production yet — it exists only in the local checkout until it's committed, pushed, and deployed.

Built and verified

- **Sitemap `lastmod`:** `updated_at` is now mapped through `lib/catalog.ts` / `types/motorcycle.ts` and used in `app/sitemap.ts`. Verified: `/sitemap.xml` now shows a distinct, real edit timestamp per product instead of one shared build-time stamp for every URL.
- **Open Graph / Twitter Card tags:** a site-wide default (`app/layout.tsx`) and a per-product block (`generateMetadata` in the product page) were added. Verified in page source: `twitter:card` , `twitter:title` , `twitter:description` , `twitter:image` all render correctly with real product data.
- **Organization / WebSite schema.org JSON-LD:** new `lib/organization-jsonld.ts` , injected once in the root layout. Verified present and correctly populated in the rendered page source.
- **"First Answer" field (product-level):** `first_answer` column added to `cms_marketplace` and `motorcycles` , the sync trigger (`sync_cms_to_marketplace()`) updated to forward it, a Directus field added, and the product template renders it when set. Verified end-to-end: an edit in Directus reached `motorcycles` and rendered on the page.
- **Price-visibility toggle (infrastructure):** same pattern as First Answer — `show_price` column, trigger update, Directus toggle field, and the product template now reads the flag instead of a hardcoded code comment. Defaults to hidden everywhere, so the site's current behavior is unchanged until a product is explicitly flagged. Verified the flag reaches the page; **deliberately not turned on for any product** pending the answer to Question 1 in Section 6.

Not started

- Blog module (collection + templates).
- `site_settings` singleton (would make Organization schema and a site-wide First Answer editable from Directus).
- Generic `pages` collection for privacy policy / terms.
- CAT / interest-rate disclosure fields and UI.

Nothing here is live yet. The next concrete step is: run `npm run build` locally to confirm a clean build, commit, push, and deploy through the normal pipeline. Until that happens, none of the "done" items above are visible to real visitors or to Google.

6. What to ask the marketing team

Five items are stalled on information only the marketing team (or whoever they route it to — legal, compliance, brand) can supply. Engineering can't move any of these forward by writing more code.

1. **Why was the price block hidden?** The price/monthly-payment display was fully built and then deliberately commented out before this audit. Was that a compliance hold pending the CAT/rate disclosure below, a pricing-strategy decision, or something else? The toggle to re-enable it per product now exists and works — we're only missing the go-ahead (and to know if it should be all-products-at-once or a gradual rollout).
2. **CAT / tasa disclosure — copy and methodology.** CONDUSEF transparency requires showing the CAT (Costo Anual Total) or estimated interest rate. We need: the exact legally-approved disclosure text, and how the number itself should be sourced or computed per motorcycle (a fixed rate table? a formula from price/term/down payment? pulled from Finva's own calculation?). Nothing can be built until this is defined.
3. **Privacy policy content.** No privacy policy page exists anywhere in the app yet, and the footer has no link to one. Please supply the final, approved policy text (and let us know if a Terms of Service or other legal page should be built alongside it) so we can publish the page and link it from the footer.
4. **Blog scope and priority.** This is the largest remaining item (1–2+ weeks). Before scheduling it: how many authors will publish, is post scheduling (future-dated publish) needed, should posts have categories/tags, and does this need to ship before or after the smaller items above? Knowing the real priority avoids building more than what's actually needed on the first pass.
5. **Brand assets for Organization schema.** The Organization JSON-LD currently uses the site favicon as a placeholder logo and has no social profile links. If there are official Facebook/Instagram/etc. profile URLs and a proper logo asset, send them over and we'll wire them in — this is a five-minute change once we have the assets.
6. **First Answer content and scope.** Product-level First Answer is built and ready for content. For the home page and category pages (still needs a small additional build), do you have draft copy in mind already, and should every category get one or just the highest-traffic ones first?

Appendix — files referenced

For traceability. All paths relative to the `moto-marketplace` repository unless noted. Items marked **MODIFIED** or **NEW** reflect the Aug 27 implementation work in Section 5; everything else is unchanged, referenced as context only.

MODIFIED `app/layout.tsx` — root layout; already had `lang="es-MX"` and Open Graph; now also injects the Organization/WebSite JSON-LD scripts and a site-wide Twitter Card block.

MODIFIED `app/motos/[brand]/[slug]/page.tsx` — product page; added a per-product Twitter Card block to `generateMetadata`; the price/stat-grid block is no longer commented out — it now renders conditionally on `moto.showPrice`; added the First Answer paragraph above it.

MODIFIED `app/sitemap.ts` — `lastModified` now uses `m.updatedAt` when present, falling back to `new Date()` only if it isn't.

`app/robots.ts` — points at the sitemap; no changes needed.

`lib/product-jsonld.ts` — existing `Product` JSON-LD builder; the pattern followed for the new Organization/WebSite builder below.

NEW `lib/organization-jsonld.ts` — `buildOrganizationJsonLd()` and `buildWebsiteJsonLd()`, sourcing name/URL/description from `lib/site.ts`. Logo currently falls back to the site favicon; no `sameAs` social links yet — see Question 5 in Section 6.

MODIFIED `lib/catalog.ts`, `types/motorcycle.ts` — `Motorcycle` type and row mapping extended with `updatedAt`, `firstAnswer`, `showPrice`, each designed to degrade safely (no visual change) if the underlying DB column isn't present.

`lib/site.ts` — site-wide constants (name, URL, description) reused by the new Organization/WebSite schema block.

NEW `sql/motorcycles_add_first_answer_and_show_price.sql` — adds the `first_answer` (text) and `show_price` (boolean, default false) columns to both `cms_marketplace` and `motorcycles`. Applied.

NEW `sql/sync_cms_to_marketplace_add_first_answer_and_show_price.sql` — updated `public.sync_cms_to_marketplace()` trigger function; forwards `first_answer` / `show_price` from `cms_marketplace` into `motorcycles` on every insert/update. Applied.

`directus_system.cms_marketplace` (edited by Directus) + `public.sync_cms_to_marketplace()` trigger function (Supabase) — the mirror-table architecture Directus edits against. Note: the sync function itself lives in the `public` schema, not `directus_system` as originally assumed.

`LoanCalculator2/motoclick/` — the Directus deployment (Railway) serving this instance, referenced for the infrastructure-reuse argument in Section 3.
